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ESTIMATE RUN 11/27/2018

ESTIMATE SUMMARY 13:15:42

CONTID: C20758         ESTIMATE NO: 0006 PROG 2005

PCN: 20758-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EAST SIDE VAIL PASS MP 190 TO 197.5 PERCENT TIME:

PROJECT NO: NHPP0702-354                  

I-70 EAST SIDE VAIL PASS

NAME OF ROAD: 070A

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING

14802 W. 44th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,311,880.54 PARTICIPATING $ $ 36,589.92

AWARD PROJECT AMT: 6,727,609.67 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

103.66

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.01

36,589.92

36,589.92

36,589.92

$

$

$

$

7,311,880.55

0.00

7,311,880.55

0.00

7,311,880.55

-100,914.15

0.00

7,210,966.40

0.00

AMOUNT DUE 7,210,966.40 36,589.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 36,589.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

170.0 TIME ALLOW: 10/11/2018 ??:??:??

ORIG TIME ALLOW: 10/5/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/01/2018

05/01/2018

10/17/2018

10/17/2018

11/27/2018

12/07/2017

12/26/2017

01/12/2018

05/01/2018
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PCN: 20758-BID    ESTIMATE RUN 11/27/2018

PROJECT: NHPP0702-354                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:15:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 339,270.000

0.000

202-00240  
 

505,512.30339,270.000

0.00

339,270.000

SY  

1.49000

0010 *Removal of Pavement Marking 61,924.000

0.000

202-00250  
 

70,593.3661,924.000

0.00

61,924.000

SF  

1.14000

0015 *Removal of Ground Sign 3.000

0.000

202-00810  
 

621.093.000

0.00

3.000

EACH

207.03000

0020 *Removal of Guardrail Type 3 15,137.000

0.000

202-01130  
 

64,029.5115,137.000

0.00

15,137.000

LF  

4.23000

0025 *Removal of Guardrail Type 4 2,623.000

0.000

202-01140  
 

82,703.192,623.000

0.00

2,623.000

LF  

31.53000

0030 *Removal of End Anchorage 40.000

0.000

202-01300  
 

8,866.0040.000

0.00

40.000

EACH

221.65000

0035 Unclassified Excavation (Complete In Place) 352.000

0.000

203-00010  
 

32,088.32352.000

0.00

352.000

CY  

91.16000

0040 Blading 27.000

0.000

203-01500  
 

5,234.4927.000

0.00

27.000

HOUR

193.87000

0045 Truck 0.000

0.000

203-01580  
 

0.000.000

0.00

0.000

HOUR

108.69000

0050 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

226.89000

0055 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

284.67000
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PCN: 20758-BID    ESTIMATE RUN 11/27/2018

PROJECT: NHPP0702-354                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:15:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 47.000

0.000

203-02330  
 

4,121.9047.000

0.00

47.000

HOUR

87.70000

0065 Structure Backfill (Flow-Fill) 30.000

0.000

206-00065  
 

6,210.9030.000

0.00

30.000

CY  

207.03000

0070 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

10.35000

0075 Aggregate Bag 1,200.000

0.000

208-00035  
 

24,840.001,200.000

0.00

1,200.000

LF  

20.70000

0080 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,552.741.000

0.00

1.000

EACH

1,552.74000

0085 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

87.70000

0090 Removal and Disposal of Sediment (Equipment) 27.000

0.000

208-00105  
 

2,911.9527.000

0.00

27.000

HOUR

107.85000

0095 Sweeping (Sediment Removal) 33.000

0.000

208-00106  
 

7,686.0333.000

0.00

33.000

HOUR

232.91000

0100 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

103.52000

0105 Hot Mix Asphalt (Patching) (Asphalt) 282.000

0.000

403-00721  
 

9,822.06282.000

0.00

282.000

SY  

34.83000

0110 *Hot Mix Asphalt (Grading SX) (75) 43,857.770

0.000

403-34701  
 

3,176,618.2843,857.770

0.00

43,857.770

TON 

72.43000
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PCN: 20758-BID    ESTIMATE RUN 11/27/2018

PROJECT: NHPP0702-354                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:15:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Asphalt Cement Performance Grade (PG 58-28) 2,497.000

0.000

411-03352  
 

901,916.402,497.000

0.00

2,497.000

TON 

361.20000

0120 Emulsified Asphalt (CSS-1H) 27,450.000

0.000

411-10253  
 

84,546.0027,450.000

0.00

27,450.000

GAL 

3.08000

0125 Riprap (9 Inch) 60.000

0.000

506-00209  
 

6,211.2060.000

0.00

60.000

CY  

103.52000

0130 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

0.000

SY  

46.86000

0135 *Guardrail Type 3 (6-3 Post Spacing) 15,162.000

0.000

606-00301  
 

507,320.5215,162.000

0.00

15,162.000

LF  

33.46000

0140 *Guardrail Type 7 (Style CA) 2,563.000

0.000

606-00710  
 

302,305.852,563.000

0.00

2,563.000

LF  

117.95000

0141 Added Item (Dollar)/ Concrete Price Reduction -746.880

0.000

900-00006  
 

-746.88-746.880

0.00

-746.880

DOL 

1.00000

0142 Added Item (Dollar)/ Working Time Violation -1,050.000

0.000

900-00006  
 

-1,050.00-1,050.000

0.00

-1,050.000

DOL 

1.00000

0145 *End Anchorage Type 3D 13.000

0.000

606-01340  
 

15,005.2513.000

0.00

13.000

EACH

1,154.25000

0150 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

0.000

EACH

2,395.27000

0151 Transition Ty 3G CMO No. 2 13.000

0.000

606-01370  
 

50,590.8013.000

0.00

13.000

EACH

3,891.60000
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PCN: 20758-BID    ESTIMATE RUN 11/27/2018

PROJECT: NHPP0702-354                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:15:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

0.000

EACH

1,319.44000

0160 *End Anchorage (Flared) 26.000

0.000

606-02005  
 

78,124.8026.000

0.00

26.000

EACH

3,004.80000

0165 *Delineator (Type III) (Extra Height) 20.000

0.000

612-00033  
 

828.2020.000

0.00

20.000

EACH

41.41000

0170 *Loop Detector Wire 1,328.000

0.000

614-72875  
 

9,628.001,328.000

0.00

1,328.000

LF  

7.25000

0175 *Piezo (Electric) (Class II) 4.000

0.000

614-73005  
 

14,492.284.000

0.00

4.000

EACH

3,623.07000

0180 *Rumble Strip (Grinding)(Asphalt) 85,032.000

0.000

614-80391  
 

5,101.9285,032.000

0.00

85,032.000

LF  

0.06000

0185 *Mobilization 1.000

0.000

626-00000  
 

384,643.651.000

0.00

1.000

L S 

384,643.65000

0190 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

7,763.711.000

0.00

1.000

L S 

7,763.71000

0195 *Modified Epoxy Pavement Marking 959.000

0.000

627-00008  
 

97,290.55959.000

0.00

959.000

GAL 

101.45000

0200 *Pavement Marking Paint (High Build) 1,966.000

0.000

627-00013  
 

71,228.181,966.000

0.00

1,966.000

GAL 

36.23000

0205 *Flagging 937.000

0.000

630-00000  
 

31,661.23937.000

0.00

937.000

HOUR

33.79000
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PCN: 20758-BID    ESTIMATE RUN 11/27/2018

PROJECT: NHPP0702-354                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:15:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Traffic Control Inspection 66.000

4.000

630-00007  
 

25,868.5070.000

1,478.20

70.000

DAY 

369.55000

0215 *Traffic Control Management 86.000

2.000

630-00012  
 

92,915.6888.000

2,111.72

88.000

DAY 

1,055.86000

0220 *Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

3,167.604.000

0.00

4.000

EACH

791.90000

0225 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

369.55000

0230 *Construction Traffic Sign (Panel Size A) 37.000

0.000

630-80341  
 

3,125.3937.000

0.00

37.000

EACH

84.47000

0235 *Construction Traffic Sign (Panel Size B) 71.000

0.000

630-80342  
 

6,747.1371.000

0.00

71.000

EACH

95.03000

0240 *Construction Traffic Sign (Panel Size C) 42.000

0.000

630-80343  
 

4,434.7842.000

0.00

42.000

EACH

105.59000

0245 *Construction Traffic Sign (Special) 92.000

0.000

630-80344  
 

2,914.5692.000

0.00

92.000

SF  

31.68000

0250 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

8,446.922.000

0.00

2.000

EACH

4,223.46000

0255 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

2.000

0.000

630-80358  
 

5,279.322.000

0.00

2.000

EACH

2,639.66000

0260 *Drum Channelizing Device 130.000

0.000

630-80360  
 

2,745.60130.000

0.00

130.000

EACH

21.12000
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PCN: 20758-BID    ESTIMATE RUN 11/27/2018

PROJECT: NHPP0702-354                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:15:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Drum Channelizing Device (With Light) (Flashing) 25.000

0.000

630-80363  
 

660.0025.000

0.00

25.000

EACH

26.40000

0270 *Drum Channelizing Device (With Light) (Steady Burn) 3.000

0.000

630-80364  
 

79.203.000

0.00

3.000

EACH

26.40000

0275 *Portable Traffic Speed Monitor 1.000

0.000

630-80367  
 

2,006.141.000

0.00

1.000

EACH

2,006.14000

0280 *Traffic Cone 200.000

0.000

630-80380  
 

3,168.00200.000

0.00

200.000

EACH

15.84000

0285 *Mobile Pavement Marking Zone 1.000

0.000

630-80511  
 

9,523.491.000

0.00

1.000

L S 

9,523.49000

0290 *Mobile Attenuator 2.000

0.000

630-85020  
 

52,793.242.000

0.00

2.000

EACH

26,396.62000

0295 Night Work Lighting 1.000

0.000

632-00000  
 

20,703.231.000

0.00

1.000

L S 

20,703.23000

0300 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0305 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0310 F/A Fuel Cost Adjustment 15,866.520

0.000

700-70016  
 

15,866.5215,866.520

0.00

15,866.520

F A 

1.00000

0315 F/A Roadway Smoothness Incentive 198,346.580

0.000

700-70018  
 

198,346.58198,346.580

0.00

198,346.580

F A 

1.00000
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PCN: 20758-BID    ESTIMATE RUN 11/27/2018

PROJECT: NHPP0702-354                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:15:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 F/A Asphalt Cement Cost Adjustment 80,878.940

0.000

700-70019  
 

80,878.9480,878.940

0.00

80,878.940

F A 

1.00000

0325 F/A On-The-Job Trainee 3,840.000

0.000

700-70023  
 

3,840.003,840.000

0.00

3,840.000

F A 

1.00000

0330 F/A Quality Incentive Payment 184,306.640

0.000

700-70025  
 

184,306.64184,306.640

0.00

184,306.640

F A 

1.00000

0335 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 7,298,091.243,589.927,298,091.24CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0340 *Field Office (Class 2) 1.000

0.000

620-00002  
 

19,668.071.000

0.00

1.000

EACH

19,668.07000

0345 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,527.421.000

0.00

1.000

EACH

15,527.42000

0350 *Sanitary Facility 1.000

0.000

620-00020  
 

11,593.811.000

0.00

1.000

EACH

11,593.81000

0355 Liquidated Damages Liquidated Damages for Time 
Extension

0.000

0.000

620-00045  
 

0.000.000

0.00

0.000

DAY 

5,500.00000

0360 Liquidated Damages Delete unit error on CMO #5 0.000

0.000

620-00045  
 

0.000.000

0.00

0.000

DAY 

5,500.00000

0365 Liquidated Damages Liquidated Damages for Time 
Extension

0.000

0.000

620-00045  
 

0.000.000

0.00

0.000

DAY 

550.00000
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PCN: 20758-BID    ESTIMATE RUN 11/27/2018

PROJECT: NHPP0702-354                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:15:42

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0370 Liquidated Damages Delete CMO #7 due to unit errors 0.000

0.000

620-00045  
 

0.000.000

0.00

0.000

DAY 

550.00000

0375 Liquidated Damages Liquidated Damages for Time 
Extension

-12.000

6.000

620-00045  
 

-33,000.00-6.000

33,000.00

-6.000

DAY 

5,500.00000

CAT 13,789.3033,000.0013,789.30CURRENT AMT0400 $ $ $

$ 7,311,880.5436,589.92$7,311,880.54$CURRENT AMTPROJECT TOTAL


